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1.  Meetings: 

 

i. Participated in weekly conference call. 

ii. Attended Armstrong Markey Cast 6 FAT at Seattle.   

 

2.  The following Shipyard Question Submittals were reviewed and commented on: 

     

No new questions this reporting period.  Q90, Noise and Vibration Testing of the Propulsion Motors 

remains open pending some horse trading between the Government and DCI.  

 

3.  Logistics: 

 

i. Continuing to review Vendor Recommended Spares (VRS). 

ii. Continuing to review Technical Manuals and Supplemental Information.  

iii. Buy List 1 Approved and DCI is writing PO’s 

iv. Buy List 2 Submitted.  

v. Continuing to work on initial outfitting lists for Sally Ride. 

 

4.  Other Work Items: 

 

  Seawater Piping Anti-Fouling System – PME is working on adding this as a change.  Operators 

have been tasked with recommending the type of system and which sea chests it should serve.   

The ion system seems to have the advantage as it will transport the copper ions through the 

entire system, including the stern tubes via the shaft cooling water.  Reducing growth in and 

around the stern tube Thordon bearings would be desirable.   I will be recommending that the 

system service the fire pump/shaft cooling sea chest at Fr. 92 Starboard and both Engine Room 

sea chests.  It would not be desirable to have an anti-fouling system on the uncontaminated or 

incubator systems.   

 

 Science Cable Change – PME is working on providing funding for additional fiber, network and 

twisted pair cables for installation during phase II.  The cables and locations have been finalized 

and approved by the operators.  

 

 Ship Stores Refrigeration – Operators continue to wait for revised diagrams and calculations from 

DCI and the vendor.  No other information has been provided for this reporting period.  
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  Anchor Fit Test – DCI used a crane and one shot of chain to raise the anchor into Armstrong’s 

port anchor pocket.  Contact was made at three points when housed.   

No part of the anchor extend above the foc’s’le deck.  Functional, if not the most aesthetically 

pleasing anchor.   

.   
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 Sally Ride Mod 1 Stem – Fabrication of the forward bow sub-assemble continues with anchor 

pockets complete.   

 

 

 

 

 Sally Ride Mod 5 – Main deck landed.   

 

  

 

 Sally Ride Mod Stern Section Progress with transom attached.  The yard is now ready to start 
laying the shell plate.   
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 Sally Ride Pilot House – Pilot house deck and bulkheads have been erected.   
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5.  The following DRL’s were reviewed and commented on: 

 

  

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev No 

AGOR28 A007 STD Report - PURCHASE ORDERS (PO) ( PO #73546 NOBLE 

DENTON)(R/ASR) 

497/0 

AGOR27 A035-

13 

DWG Report - MCSC AND SCC FACE ARRANGEMENT ( AGOR 

Console Face Arrangement Rev F)(R/ASR) 

5/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #214 DI-055 (TM) for 259 Rubber 

Design Exhaust Piping Components)(R/ASR) 

427/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE ( ABS 

GPA CORRESPONDENCE (Superstructure))(R/ASR) 

115/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE ( ABS 

GPA Correspondence (Pilothouse Structure Review))(R/ASR) 

111/1 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE ( ABS 

Correspondence - Self-Extinguishing Insulation)(R/ASR) 

116/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 

( MARKEY COORES & DWGS Additional Docs)(R/ASR) 

117/0 

AGOR27 A031-

03 

STD Report - TEST PROCEDURES ( FIREMAIN SYSTEM TEST 

PROCEDURES)(R/ASR) 

11/0 

AGOR27 A031-

04 

STD Report - TEST REPORT ( SCALE REPRODUCTIONS: 

ANCHOR MODEL TEST FINAL)(R/ASR) 

6/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( PO #72817 DAVE'S 

ANACO APPLIANCE)(R/ASR) 

702/0 

AGOR27 A031-

03 

STD Report - TEST PROCEDURES ( GALLEY & MESS 

EQUIPMENT TEST PROCEDURES)(R/ASR) 

13/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72605-01 Hubbell HBL8300I Receptacle)(R/ASR) 

632/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

634/0 
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PL 72605-01 NR All Phase Electric Receptacles)(R/ASR) 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72605-02 Hubbell HBL8300GY Receptacle)(R/ASR) 

636/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72605-03 Hubbell GFR8300SGI Receptacle)(R/ASR) 

638/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72608-01 NR Beck Electric INX3181 Receptacle)(R/ASR) 

640/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #213 DI-055 (TM) for 320d 

Receptacles)(R/ASR) 

425/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72586-01 NR Beck Electric 2620BUG-125 

Receptacle)(R/ASR) 

630/0 

AGOR27 A002 STD Report - DESIGN REVIEW AGENDAS AND MINUTES 

( NCE DR10 PRESENTATION)(R/ASR) 

65/1 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( PO #72790 NOBLE 

DENTON)(R/ASR) 

673/1 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( PO #72782 DBC 

MARINE SAFETY)(R/ASR) 

683/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( PO #72762 

WORKSKIFF)(R/ASR) 

696/0 

AGOR27 A027-

34 

DWG Report - PAINT SCHEDULE ( Paint Schedule Rev 

6)(R/ASR) 

9/0 

AGOR27 A035-

21 

STD Report - SSV FACTORY ACCEPTANCE TEST (FAT) 

REPORTS ( DTR-131 DI-035-21 SSV FAT Reports(Small 

Transformers)(Production Test))(R/ASR) 

33/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72307-01 NR All Phase Electric Receptacles)(R/ASR) 

620/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72361-01 Pauluhn 2754B-125 Receptacle)(R/ASR) 

622/0 
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AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72361-02 Pauluhn 2614BU-125 Receptacle)(R/ASR) 

624/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72361-03 Pauluhn 2620BU-250 Receptacle)(R/ASR) 

626/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72542-01 NR Rubber Design Exhaust Piping 

Components)(R/ASR) 

628/0 

 


